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PURPOSE 
This report is a regular update to the Move Seattle Levy 

Oversight Committee detailing SDOT spending and 

performance on Move Seattle programs to help 

facilitate the role of the Committee to monitor 

revenues, expenditures, and program and project 

implementation. This report is published quarterly and 

rolls up into an annual report, published each March 

for the previous year.  

HOW TO READ THIS 
REPORT 
Performance and financial summaries are provided for 

all 30 Levy programs through an interactive, online 

dashboard. Information on how to use the dashboard 

can be found on page 16. 

Quarterly reports are a snapshot in time and chart 

progress against the annual delivery plan – spend plan 

and planned accomplishments. Program status with 

regard to the overall Levy is reported annually, through 

the dashboard, and reflected in updates to the Levy 

workplan. Program status is included in the summary 

for each program.  

LEVY TO MOVE SEATTLE 
Approved by voters in November 2015, the 9-year, 

$930M Levy to Move Seattle provides funding to 

improve safety for all travelers, maintain our streets 

and bridges, and invest in reliable, affordable travel 

options for a growing city. The Levy aims to take care 

of the basics, while also investing in the future with 

improvements to move more people and goods in and 

around a growing Seattle. The Levy replaces the 9-year 

$365M Bridging the Gap levy approved by voters in 

2006.  

COVER PHOTO: Riding along the new protected bike 

lane around Green Lake. Photo Credit: Dongho Chang.  

our VISION 

Seattle is a thriving, equitable 

community powered by 

dependable transportation. 

 

our MISSION 

To deliver a transportation 

system that provides safe and 

affordable access to places and 

opportunities. 

 

our VALUES & GOALS 

equity 

safety 

mobility 

sustainability 

livability 

excellence 
 

 

 

 

https://public.tableau.com/profile/city.of.seattle.transportation#!/vizhome/Levy_Dashboard_16141242942520/SafeRoutes
https://public.tableau.com/profile/city.of.seattle.transportation#!/vizhome/Levy_Dashboard_16141242942520/SafeRoutes
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A LETTER FROM DIRECTOR SAM ZIMBABWE 

I am pleased to share the Levy to Move Seattle Q2 2021 Report with you. This is our second report in our new 
streamlined, efficient, and transparent format. Data that outlines our progress towards Levy goals each 
quarter is now captured in our centralized, interactive online dashboard. We invite you to explore the new 
dashboard, referring to the “How to Use” infographic on page 16 of this report.  
 
Across the department, we have made significant progress on key Levy deliverables in Q2. As I write this, we 
are preparing to open the Fairview Ave N bridge to people walking, rolling, biking, driving, taking transit, 
delivering goods, and much more – an achievement only possible with your support. The new bridge meets 
the moment: it is built to modern seismic standards, and in addition to a protected bike lane, traffic lanes, 
and sidewalks on both sides, there are new lookout points for travelers to take in sweeping views of Lake 
Union. The community also identified a need for improvements on the smaller floating walkway below the 
Fairview Ave N Bridge, which we implemented in conjunction with this project.  
 
We also completed the 12th Ave S Vision Zero project in Q2. The project included a variety of improvements 
to make this key bike, pedestrian, and transit corridor safer and more accessible through some of the densest 
and most diverse parts of the city. This is part of our continued effort to eliminate transportation-related 
serious injuries and fatalities on city streets by 2030. 
 
Elsewhere, our Green Lake and Wallingford Paving & Multi-Modal Improvements project resulted in miles of 
repaved roads, a new two-way protected bike lane around the lake, hundreds of new ADA curb ramps, 
redesigned intersections that improve safety for people walking, rolling, and biking, and much more. Along N 
34th St, we constructed new protected bike lanes that connect to the Burke-Gilman Trail. Connections from 
city streets to multi-use trails like these are a great way to get acquainted with biking in the city, feel more 
confident about your ability to travel on foot or on wheels, and get where you need to go feeling safer. 
 

I am proud of the work of SDOT crews this quarter, who continue to exceed annual goals with fundamental 
maintenance work – including thousands of sidewalk spot improvements and many paving improvements – 
to keep you moving safely and smoothly. Outside of the Levy, we continue to respond to the needs of 
communities affected by the West Seattle Bridge closure through Home Zones – safety improvements 
planned in partnership with South Park, Georgetown, and Highland Park neighborhoods – in addition to 
other projects as part of our work to Reconnect West Seattle. 
 
I am optimistic for what is to come in the remainder of 2021. By fall, you will be able to travel safely above I-
5 using the Northgate Pedestrian and Bicycle Bridge, which is part of a comprehensive effort to meet the 
diverse needs of our growing communities. The bridge will provide a safe and easy connection between the 
future Northgate Link Light Rail Station and North Seattle College, and will reunite two neighborhoods that 
have been divided by I-5 for nearly 60 years. Additionally, we will continue our work on an equitable recovery 
effort that prioritizes safety and accessibility for communities most impacted by the pandemic.  
 
I welcome you to read more about these and other great projects in this report.   
 
 

  

https://public.tableau.com/profile/city.of.seattle.transportation#!/vizhome/Levy_Dashboard_16141242942520/SafeRoutes
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EXECUTIVE SUMMARY 

SDOT is pleased to present this progress report on work to deliver transportation projects and services 
funded in part or in full by the voter-approved Levy to Move Seattle in Q2 2021. Financial and deliverable 
information can also be found in the Levy dashboard.  
 
The Levy to Move Seattle has made improvements to safety and mobility across modes through the city in 
Q2. While we continue to deliver Levy projects, we are also working to support communities most 
deeply affected by compounding, long-term effects of the pandemic and the emergency closure of the West 
Seattle Bridge.   
 
2020 provided many opportunities for us to rethink what community safety looks like and examine new 
ways we can contribute to making Seattle safe for everyone, especially our Black, Indigenous, and People of 
Color (BIPOC) community members, and we carry those commitments into 2021. This work is paramount 
always, and we will continue to work actively to improve safety along high-injury streets. We acknowledge, 
honor, and mourn for the people who have lost their lives and been injured in traffic violence, and reaffirm 
our commitment for safe and racially equitable streets.  
 
We invested $101.5M in Levy projects through the first half of 2021, which represents the highest spending 
in the first half of the year in Levy history. This also represents an approximately 16% increase over Q1 and 
Q2 spending in 2020, as shown in Figure 1 on page 11. This spending rate reflects our crews’ hard work 
building delayed 2020 projects as well as major capital work underway. 
 
Major highlights include: 

• We made major progress on the Fairview Avenue N Bridge, with completion in Q3 2021 

• Crosswalk maintenance and sidewalk safety repair are on pace to exceed 2021 targets 

• Bridge assembly and installation milestones are finished on the Northgate Pedestrian and Bicycle 
Bridge connection, on track to be open with Sound Transit’s Link light rail extension 

• We completed the Green Lake Park Loop, including substantial paving and pedestrian safety 
improvements 

• We performed major paving and transit work on the Delridge Way SW – RapidRide H Line Multi-
Modal Improvement project  
 

Q2 saw delays in some projects, including bike safety program components, that are contingent on the 
construction of other larger projects. Bridge seismic improvements saw schedules change to later in 
2021/22, and Intelligent Transportation System Improvements on Denny Way ITS will be moving into 
construction later this year.   
 
  

https://public.tableau.com/profile/city.of.seattle.transportation#!/vizhome/Levy_Dashboard_16141242942520/SafeRoutes


LEVY TO MOVE SEATTLE | 2021 Q2 REPORT  Page 6 of 18  
 

Q2 LEVY HIGHLIGHTS 

 

Program 1 | Safety Corridors & Program 6 | Sidewalk Repair: We completed the 12th Ave S Vision Zero 
project in Q2, which improved connections and safety for people walking, rolling, and biking along and 
across 12th Ave S.  

 
Along the busy corridor, the project included a new protected 
northbound left turn signal at S Weller St, and left turn restrictions 
northbound at S King St and southbound at S Weller St. We also 
narrowed and reduced the number of travel lanes across the Jose 
Rizal Bridge to slow speeds, and added a protected bike lane on 
either side of 12th Ave S from S King St to S Charles St.  

 
As part of this project, we also completed sidewalk repair 
(Program 6) along 12th Ave S, which contributed to over 11 block 
equivalents of sidewalk repair in Q2 and over 20 total in 2021.  

 

 

 
Photo at left: New protected bike lane along 12th Ave S. Photo Credit: SDOT. 

 
Program 2 | Safe Routes to School: We completed two Safe Routes to School projects in Q2, consisting of 
speed humps and speed cushions in the Westside School and Arbor Heights Elementary school zones.  Our 
total annual goal for this program was to complete 9-12 projects.  The current 2021 total of 13 projects 
includes several carryover projects from 2020.  
 
Program 3 | Markings: We repainted 2,060 crosswalks this quarter, and are well over our annual goal of 
1,500. Our goal is to remark 2,500 crosswalks this year to make up for 1,000 crosswalks we were unable to 
repaint in 2020 due to COVID-related impacts. We will begin repainting arterials across the city in Q3. 

Program 4 | Transportation Operations: In Q2, we completed one important traffic spot project downtown 
and another in Ballard. The first was at Pike St between 1st and 2nd Ave, where crews updated the two-way 
protected bike lane to current operational standards and installed new permanent markings. In Ballard, we 
completed a project along 14th Ave NW between NW 45th St and NW 65th St.  We modified and updated 
regulatory signs such as stop and yield signs, turn restrictions, and one-way signs, as well as implemented 
new markings and vertical elements such as raised pavement markers, median refuge islands and 
extensions. 

Program 5 | Bicycle Safety: Our work in Q2 contributed to significant achievements in our Bicycle Safety 
Program. So far in 2021, we have completed 4.2 miles of protected bike lanes, which meets our goal of 4-6 
miles per year in just the first half of year. These include bike lanes on 12th Ave S, N 34th St, E Union St, and 
around Green Lake. The Green Lake project delivered a package of walking, biking, driving, and transit 
improvements including 4 miles of bike lanes (including a 2-mile protected section around the lake), 500 
new or improved pedestrian curb ramps, enhanced crossings, sidewalk spot improvements, and bus stop 
adjustments for reliability.   
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The bike lane on N 50th St from Stone Ave N to Phinney Ave N is also complete, which adds just over a 
quarter of a mile to our bike network and exceeds our annual goal. Finally, the Central Ridge Phase 1, King 
Street, Judkins Park Connection, and Green Lake to Interurban Connection Neighborhood Greenways were 
completed in Q2, adding over three more miles to our bike network. 

 
Program 8 | Neighborhood Street Fund: Incredible community members across the city have made their 
ideas a reality through the Neighborhood Street Fund. Among them are three community members who 
were highlighted in the SDOT blog in Q2 for their amazing efforts in Q2. In total, fifteen projects were 
selected for our current 2019-2021 NSF program cycle, and we expect to construct most this year. In Q2, we 
began construction on the SW Barton St Pedestrian Safety Enhancements, Delridge Neighborhood 
Greenway Safe Connections, North Seattle School Crossing Safety Enhancements, and Little Brook 
Sidewalks.  
 
Program 9 | Arterial Roadway Maintenance: Our work around Green Lake contributed to nearly 13 miles of 
repaved arterial lane miles, including on Green Lake Way, Green Lake Dr N, and N 80th St. We are almost 
halfway to our goal of 25.8 lane miles this year. In West Seattle, we are on schedule to complete major 
paving project along Delridge Way SW and made significant progress in Q2. The project will improve safety 
for all people traveling by bus, car, bike, foot, and delivery vehicles. This effort facilitates the new Rapid Ride 
H Line, described further in Program 18, below. 

 
 

“The overwhelming response to me from the 

community on the Green Lake paving project has been 

very positive. It addressed several ongoing historical 

issues and concerns, the traffic on the west end of the 

lake and traffic by the golf course, while 

simultaneously improving bicycle safety,” said Chris 

Easterday, Green Lake Community Center Recreation 

Center Coordinator. “I believe this project will make the 

community more safe and welcoming, especially for 

bike enthusiasts and commuters.”  (Photo at left: E 

Green Lake Dr looking west.) 

So far, we have heard appreciation from the 

community for the new bike lanes. We were pleased to 

hear from AnnaJoy G., who said, “I just want to say 

thank you for the new protected bike lane coming off 

the Fremont bridge, better onramp to the Burke, and 

SO MUCH SAFER bike lanes around Green Lake. I rely 

on my bike to get to and from work and you have 

dramatically improved my life.” 

 

(Photo at left: N 34th St and Stone Way N.) 

https://sdotblog.seattle.gov/2021/05/10/2019-2021-neighborhood-street-fund-interviews/
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Program 14 | Bridge Replacement Planning: We met our annual goal for both planned near-term bicycle and 
pedestrian bridge safety projects, which reached substantial completion in Q2. Details are outlined in 
Program 1 (12th Ave S) and Program 5 (N 34th St), above. Post-Levy bridge replacement planning continued 
as we prepared consultant procurement documents for two more projects – the 2nd Ave Extension Bridge 
and Jackson St bridge – and we reached the 30% design milestone on the 33rd Ave W railroad bicycle and 
pedestrian bridge project after receiving survey results about design alternatives. 
 
Program 18 | Multimodal Improvements: Progress continued on our Transit Plus Multimodal Corridors 
projects in Q2. In April, the Federal Transit Administration (FTA) allocated $59.9 million in funding from the 
Small Starts Program to the Madison Bus Rapid Transit (BRT) – RapidRide G Line project for construction.   

 

 
Above are renderings of the future Madison BRT – RapidRide G Line at different locations along the route. 

 
This funding allocation builds on years of work with the Federal Transit Administration to meet the rigorous 
readiness requirements for the Small Starts Grant program. The FTA also allocated $10.9M in American 
Rescue Plan funds to the Project, indicating their strong support for this Project. Thanks to Levy to Move 
Seattle tax dollars, King County Metro, Sound Transit, and Washington State, we have the funding necessary 
to leverage substantial federal funding in order to start construction this year.  We advertised for 
construction in May and plan to break ground this fall. 
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Bus driving along bus lane on repaved Delridge Way SW (left); New curb ramps ease the transition between sidewalk and street and 
improve accessibility, especially for those with limited mobility (right). 
 
Elsewhere in the city, the Delridge RapidRide H Line project is making steady construction progress, and is 
now over halfway complete. In Q2, we completed about half of the new H-line transit station foundations 
and over half of the ADA curb ramp upgrades required for access to the transit stations, installed the center 
medians along Delridge Way SW, and started installing the new signal upgrades required to operate the 
upgraded H-line service. Additionally, we have installed and upgraded water, storm, and electrical utilities 

throughout the corridor. Roadway demolition and paving will continue through 2021.  
 
We also completed final design for the Route 7 Transit-Plus Multimodal Corridor project, and achieved the 
90% design milestone on the Route 44 Transit-Plus Multimodal Corridor project.  
 
We continue to prioritize the strength of our bridges across the city. Within Program 11, Bridge Repair 
Backlog, we completed over 60 repairs across the city in Q2 and remain on track to meet annual goals. 
Further, the program made more progress addressing the original Levy goal to clear the 2015 backlog of 
bridge spot repair work orders; 24 more were completed in Q2, leaving only 347 out of the original 860.  
 

 
The Fairview Ave N Bridge under construction (left) and almost complete (right). 

 
We continued our work on the Fairview Ave N Bridge replacement (Program 13), including pouring concrete 
for bridge approaches and sidewalks and curbs, installing the bridge railing, and more. At the time of this 
report, the bridge has officially been opened to people walking, rolling, biking, and driving.  
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Early on June 13 and 20, the Northgate Pedestrian and Bicycle bridge spans were installed. Photo Credit: Tim Durkan. 
 
The Northgate Pedestrian and Bicycle Bridge reached key milestones this quarter and is on track to open this 
fall. In the middle of the night on two weekends in June, we installed each of two bridge spans over I-5. With 
the freeway closed, crews moved the bridge into place using self-propelled transporters and cranes before 
lifting them into place. Construction has continued for more than a year as we built bridge supports, ramps, 
sidewalk, and diverted the water course. Now that the bridge is connected, we will work in the coming 
months to complete the bridge deck, install electrical components, add handrails, throw netting, and finish 
the western approach to the bridge.  
 
Our bridge seismic retrofit program will continue to bring sturdy but older bridges up to modern standards. 
This program is implemented in conjunction with basic bridge maintenance, regular inspections, monitoring, 
preservation, and repairs. In Q2, we developed a contract package for approval for the 8th Ave NW/NW 
133rd St Bridge, in preparation for advertisement in Q3. We received bids for and intend to award a contract 
for the SW Andover Pedestrian Bridge seismic retrofit in Q3. Nine more bridges are on track to receive 
seismic retrofits by 2025 with the help of Levy funds for portions of design or construction. 

 
The Levy also funds the essential, basic maintenance work that keeps you moving safely and smoothly. 
Crews continue to perform critical maintenance work throughout the year. We have completed 5,574 
sidewalk spot improvements, which exceeds our 2021 annual target.  We have also completed 19 paving 
spot improvements, 12 transit spot improvements, and 4 crossing improvements in Q2, with many of these 
improvements exceeding 2021 goals. To wrap up the winter/spring tree planting season, our Urban Forestry 
crews planted an additional 60 trees citywide in Q2, remaining on track to meet our goal of 300 new trees 
planted in 2021.   
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Before and after paving on 12th Ave S and Boren Ave S. Crosswalk markings will be replaced, as well. 
 
Within our Bicycle & Walking Improvement program (Program 27), in Q2 we added 68 new bike parking 
spaces as part of the Columbia City Bike Parking Plan, originally planned for March 2020 but held until April 
2021 due to COVID-related impacts. This project installed new bicycle parking racks and corrals to better 
serve businesses and services in the neighborhood's center. Bike parking helps to address the problem of 
bikes creating obstacles for residents with disabilities, and in addition to building more parking spaces, we 
are improving education about correct bike parking, and holding bike share companies accountable for 
where their bikes are parked.  
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2021 Q2 FINANCIAL SUMMARY 

  LEVY TO MOVE SEATTLE ALL FUNDS 

YEAR TOTAL ADOPTED BUDGET $110.1M $252.2M 

REVISED BUDGET $166.8M $465.9M 

SPEND PLAN $157.4M $268.7M 

QUARTER 2 SPEND PLAN $47.2M $71.2M 

 ACTUAL SPEND $46.1M $58.4M 

YEAR-TO-DATE SPEND PLAN $83.5M $128.7M 

 ACTUAL SPEND $63.7M $101.5M 

YEAR-END PROJ. 
(Projected Spend = YTD Actual 
+ Q3 & Q4 Spend Plans) 

SPEND PLAN $157.4M $268.7M 

PROJECTED SPEND $137.5M $241.6M 

 
BUDGET SUMMARY 
 
SDOT began 2021 with an Adopted Budget for the Move Seattle portfolio, approved by City Council, of 
$252.2M. Along with $201.7M in carry-forward from 2020, and $12M of budget adjustments, the current 
Revised Budget for the Levy to Move Seattle is $465.9M. The Adopted Budget will remain constant; 
however, we will continue to update the Revised Budget as adjustments are made throughout the year. 
 
In the second quarter of 2021, City Council passed Ordinance 126289 appropriating residual $60 Vehicle 
License Fee (VLF) resources to various transportation projects. The Levy to Move Seattle received $10M in 
$60 VLF funding. In many cases, these new resources restored program reductions precipitated from 
decreases in revenues caused by the COVID-19 pandemic and were recommended and documented in the 
2020 COVID-19 Impact Assessment. The following programs within the Levy received additional $60 VLF 
funds:  
 
LEVY PROGRAMS IMPACTED BY DISTRIBUTION OF $60 VEHICLE LICENSE FEE 

LEVY PROGRAM NEW 
FUNDING 

PROJECT DETAILS 

18. Multimodal Improvements $4.30M 23rd Avenue Corridor Improvements - 12 bus zone 
improvements, signal timing upgrades to 23rd & John St, 
and Vision Zero improvements 

$0.30M Route 40 Transit-Plus Multimodal Improvements - Close 
funding gap expected from grant funding. This project was 
also awarded an additional $2.7M for use in 2022. 

$0.40M BRT Concept Design - Restoration of funding gap created 
by budget reductions. 

19. Traffic Signal Timing 
Improvements 

$0.65M Restore funding for 15th Ave NW & Market St signal 
improvements. 

21. Transit Spot Improvements $2.60M Programmatic bus zone improvements (e.g., concrete bus 
zone improvements, red bus lanes, rear-door bus pads 
etc.) 

$0.50M Gilman Avenue bus safety improvements. 

$0.75M North bound Lake City Way at NE 125th St bus bulb and 
stop expansion. 

$0.50M 23rd Avenue corridor improvements. 

 

https://seattle.legistar.com/LegislationDetail.aspx?ID=4811035&GUID=928BD07B-B177-4A05-A129-2B73060F66BA&Options=ID|Text|&Search=126289
https://www.seattle.gov/Documents/Departments/SDOT/About/Levy_Assessment_Report_20200128_ADA.pdf
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We continue to explore and secure funding options to help stretch Levy dollars farther. Through the first half 
of 2021, $103.9M of grant funding has been secured from external partners to support projects in the Levy 
to Move Seattle Portfolio. These funds allow us to leverage levy resources to accomplish more projects.  

FIGURE 1: YTD SPENDING YEARLY COMPARISON – ALL FUNDS 

 
 
EXPENDITURES SUMMARY 
 
Through Q2, SDOT spent $63.7M in Move Seattle Levy funds and $101.5M across all funds. Total year-to-
date spending represents a 16% increase over last year’s spending through the second quarter (see Figure 1 
above). The leading expenditure programs so far in 2021, by portfolio category, are listed below.  
 

Safe Routes $ 22.7M  

 04) Transportation Operations $ 4.3M  

 05) Bicycle Safety $ 7.1M  

 07) Curb Ramps & Crossings $ 4.3M  

Maintenance & Repair $ 37.6M  

 09) Arterial Roadway Maintenance $ 22.0M  

 11) Bridge Repair Backlog $ 2.7M  

 13) Bridge Replacement, Fairview $ 6.6M  

 16) Tree Planting & Trimming $ 2.3M  

Congestion Relief $ 41.1M  

 18) Multimodal Improvements $ 16.9M  

 19) Traffic Signal Improvements $ 4.1M  

 23) Northgate Bridge $ 8.1M  

 25) New Sidewalks $ 5.3M  

 
  

2016 2017 2018 2019 2020 2021

SPEND THRU Q2 $49.6M $55.8M $58.8M $86.2M $87.7M $101.5M

$0 M

$20 M

$40 M

$60 M

$80 M

$100 M

$120 M



LEVY TO MOVE SEATTLE | 2021 Q2 REPORT  Page 14 of 18  
 

 

  

$0 M

$10 M

$20 M

$30 M

$40 M

$50 M

$60 M

$70 M

$80 M

Q1 Q2 Q3 Q4

Spend Plan $57.5M $71.2M $68.0M $72.0M

Actuals $43.1M $58.4M

2021 Spend Plan ($268.7M) vs            
Actual Spending - All Funds

N/AN/A

FIGURE 2: 2021 SPEND PLAN ($268.7M) VS ACTUAL SPENDING, BY QUARTER - ALL FUNDS 
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SPEND VARIANCE SUMMARY 
 
We planned to spend $128.7M through Q2 2021 and we spent $101.5M. This is 79% of what was planned. 
Although some projects are delayed from their original schedules, we continue to progress the workplan 
forward for all programs throughout the Levy portfolio.    
 
Many programs in the Levy portfolio are exceeding planned expenditures through Q2. These include: 

• Program 3, Markings: Crosswalk maintenance hit the ground running in 2021 as we worked to make 
up work delayed in 2020 due to COVID-19. 

• Program 6, Sidewalk Safety Repair: Sidewalk bevel, shim, and spot repair work through Q2 puts us 
on pace to meet our goals for 2021. 

• Program 9, Arterial Roadways Maintenance: Progress continues on paving projects on Delridge Way 
SW, N 80th Street, N Pacific Street, and 15th Avenue NE. In Q2, we finished improvements on the 
Green Lake Park Loop. 

• Program 18, Delridge Way SW Multimodal Improvements: Progress on the project continued 
through Q2. We spent $4.4M more than what was anticipated due to work with Seattle Public 
Utilities (SPU) and Seattle City Light (SCL) that was completed faster than planned.  

• Program 21, Transit Spot Repairs: strategic spot improvement projects aimed at increasing transit 
efficiency and ride safety completed through Q2 put us on track to meet our 2021 goals. 

 
Other programs throughout the Levy Portfolio missed planned expenditures in Q2 2021, including:  

• Program 5, Bike Safety, saw anticipated work in 2021 move to later quarters in the year, which 
meant the program missed spending targets by $5.7M. Many projects in the Bike Safety program 
are components of larger projects and spending progresses as the larger project moves forward. 

• Program 12, Bridge Seismic Improvements, saw changes in project schedules that caused the 
program to miss its Q2 spending target by $5.5M. Originally planned in 2021, work on 4th/Ave S 
Viaduct/Argo Bridge and 15th Ave NW/Leary Way Bridge will be pushed back to begin in 2022.  

• Program 20, Intelligent Transportation System Improvements, missed its Q2 spending target by 
$4.3M. Advertisements for bids for the Denny Way ITS project initially occurred in Q1, but had to be 
withdrawn prior to contract award and will be readvertised in Q3. We anticipate moving to 
construction later this year. 
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HOW TO USE THE LEVY DASHBOARD 
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APPENDIX A: GLOSSARY OF TERMS 

Abandonment/Re-appropriation 
A type of budget revision that authorizes budget to be reallocated to a future budget year.  

Adopted budget  
The total budget authority that is approved in the annual budget ordinance by City Council.  

All funds 
All SDOT funds that are allocated for Levy to Move Seattle projects, including Levy funds, leverage 
(grants, partnerships, etc.), and local funds. 

Carryforward 
A type of budget revision that authorizes grants and capital projects to continue into the next budget 
year, adding to the adopted budget amount. Unspent budget is presumed to become ‘carryforward’ in 
the following year unless another action is taken (i.e. an abandonment).  

Levy funds 
A component of All Funds, these are specifically property tax proceeds as approved by voters in 
November 2015. 

Planned Accomplishments 
An annual plan for achieving deliverables. Planned accomplishments are accountable to the 2018 
Workplan, taking into account current schedules and risks, and outlining each program’s planned 
delivery for the year. Planned accomplishments do not supersede delivery plan outlined in the 2018 
Workplan. 

Revision  
A budget action to adjust the adopted budget that occurs throughout the year to recognize grants, new 
revenues, augment or reduce appropriation authority, and make changes to capital projects.  

Revised budget 
The adopted budget plus any revisions that occur through the year.  

Transfer 
A type of budget revision that transfers budget from one project to another. Depending on the 
magnitude, these are processed either through Quarterly Supplementals or internally.  

Spend plan 
A plan developed and maintained by project owners, managers, project controls, and finance. The spend 
plan incorporates current events impacting project delivery and can be revised to better match 
expected spending. Spend plans may differ from budget due to current events, fund restrictions, or 
policy decisions. Current spend plans are reflected in the Levy workplan and updated annually for the 
Levy Oversight Committee. 

Supplemental  
A Council process, typically occurring quarterly, that revises the budget and may include obligating 
grants, allocating or transferring funding to and from projects, and creating new positions. 
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If you need assistance or translation of this material, please contact us 

at MoveSeattle@seattle.gov or 206-684-7623. 

Servicios de traducción e interpretación disponibles bajo petición 206-684-7623. 

요청하시면 번역이나 통역을 제공해드립니다 206-684-7623. 

Matutulungan ka naming maintindihan kung hihingi kang tulong 206-684-7623. 

Dịch và thông dịch viên sẵn sàng nếu có sự yêu cầu 206-684-7623. 

Haddii aad dooneyso turjubeen fadlen wac 206-684-7623. 

 

 

 

The Seattle Department of Transportation 

700 5th Ave, Suite 3800 

PO Box 34996 

Seattle, WA 98124-4996 

(206) 684-ROAD (7623) 
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